
ID Task Name Contr. Dur Start Finish

1 Mass Fill 53 d Mon 4/5/04 Fri 6/4/04
2 Keyway cut in/Fill McG Hester 53 d Mon 4/5/04 Fri 6/4/04

3 Install Sub Drain System McG Hester 8 d Tue 5/4/04 Tue 5/25/04

4 Site work / Early Utilities 0 d Sat 5/8/04 Sat 5/8/04
5 Install SS line @ bldg.62 (pothole) LBNL Fac 0 d Sat 5/8/04 Sat 5/8/04

6 Cooling Tower Shoring Wall 120 d Mon 12/8/03 Sat 5/15/04
7 #3  (790')  13 ea. 120 d Mon 12/8/03 Sat 5/15/04
8 Access and Bench McG Hester 1 d Mon 4/5/04 Mon 4/5/04

9 Drill Tie backs DBM 1 d Mon 4/5/04 Mon 4/5/04

10 Shotcrete DBM 2 d Mon 4/5/04 Tue 4/6/04

11 Tension Tie Backs  3rd row DBM 1 d Mon 12/8/03 Mon 12/8/03

12 remove concrete blocks McG Hester 3 d Mon 5/10/04 Wed 5/12/04

13 Transport Blocks McG Hester 1 d Sat 5/15/04 Sat 5/15/04

14 Building Excavation & Tie back install 5 d Mon 3/1/04 Fri 3/5/04
17 Tie Back Installation 182 d? Mon 12/8/03 Fri 8/6/04
18 #10  (771'')  ~51 ea. 5 d Wed 5/12/04 Mon 5/17/04
19 Install 3" - 4" shotcrete mud wall  DBM 2 d Wed 5/12/04 Fri 5/14/04

20 Cure Concrete / Tension tiebacks  DBM 3 d Thu 5/13/04 Mon 5/17/04

21 #11  (765'')  ~55 ea. 11 d Thu 5/13/04 Tue 5/25/04
22 Excavate bench  McG Hester 5 d Thu 5/13/04 Tue 5/18/04

23 Install Tiebacks DBM 4 d Fri 5/14/04 Tue 5/18/04

24 Install 3"- 4"  shotcrete mud wall  DBM 2 d Wed 5/19/04 Fri 5/21/04

25 Cure Concrete / Tension tiebacks  DBM 5 d Thu 5/20/04 Tue 5/25/04

26 #12  (756'')  ~40 ea. 12 d Sat 5/22/04 Fri 6/4/04
27 Excavate bench  McG Hester 4 d Sat 5/22/04 Wed 5/26/04

28 Install Tiebacks DBM 4 d Tue 5/25/04 Fri 5/28/04

29 Install 3" - 4" shotcrete mud wall  DBM 2 d Fri 5/28/04 Tue 6/1/04

30 Cure Concrete / Tension tiebacks  DBM 4 d Tue 6/1/04 Fri 6/4/04

31 Elevator # 2 136 d? Mon 12/8/03 Thu 6/3/04
32 Excavate McG Hester 1 d Fri 5/28/04 Fri 5/28/04

33 Tie backs DBM 1 d Tue 6/1/04 Tue 6/1/04

34 Shotcrete DBM 1 d Thu 6/3/04 Thu 6/3/04

35 Stress Tie Backs DBM 1 d? Mon 12/8/03 Mon 12/8/03
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36 North Slope Utilities Install 24 d Wed 5/26/04 Fri 6/25/04
37 Manholes 227, 228 Sasco 4 d Wed 5/26/04 Sat 5/29/04

38 Manholes 225, 226 Sasco 4 d Mon 5/31/04 Thu 6/3/04

39 18 ea Conduit Duct Bank Sasco 8 d Fri 6/4/04 Tue 6/15/04

40 HPCW, HPNG MJB 10 d Tue 6/8/04 Mon 6/21/04

41 Storm Drain MJB 8 d Wed 6/16/04 Fri 6/25/04

42 Install Drilled Piers 21 d Mon 6/7/04 Mon 7/5/04
49 Temporary Electic Install 123 d? Mon 12/8/03 Wed 5/19/04
50 Meeting w/Domansky R&S 1 d Fri 5/14/04 Fri 5/14/04

51 Develop Plan for LBL approval Sasco 3 d Mon 5/17/04 Wed 5/19/04

52 Install temp Elec To 67 Sasco 1 d? Mon 12/8/03 Mon 12/8/03

53 North Road A Utilities Install 4 d Mon 6/28/04 Thu 7/1/04
54 HPCW & HY 73 MJB 4 d Mon 6/28/04 Thu 7/1/04

55 SS From Cooling ower MJB 3 d Mon 6/28/04 Wed 6/30/04

56 Road A Utilities Install 23 d Wed 5/26/04 Thu 6/24/04
57 Elect Vaults 223, 224 Sasco 4 d Wed 5/26/04 Sat 5/29/04

58 Elect Duct Bank Sasco 5 d Mon 5/31/04 Fri 6/4/04

59 SS MJB 5 d Wed 6/2/04 Tue 6/8/04

60 Storm Drain MJB 5 d Mon 6/7/04 Fri 6/11/04

61 CA MJB 4 d Mon 6/14/04 Thu 6/17/04

62 HPNG MJB 4 d Mon 6/14/04 Thu 6/17/04

63 HPCW MJB 4 d Fri 6/18/04 Wed 6/23/04

64 PD MJB 4 d Mon 6/21/04 Thu 6/24/04
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75 R-Wall East Utilities Install 40 d Mon 6/14/04 Fri 8/6/04
83 South Slope Utilities Install 24 d Mon 6/7/04 Thu 7/8/04
88 Lawrence Road Utilities Install 8 d Mon 7/12/04 Wed 7/21/04
92 Lower fill area utilities 9 d Mon 7/19/04 Thu 7/29/04
96 N-Walls  16, 20 S4.3 1 d? Mon 5/31/04 Mon 5/31/04

104 SE Exterior Stair   S3.8 - A5.4.2 1 d? Mon 7/19/04 Mon 7/19/04
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